



WEBSITE REBUILD · SCOPE OF WORK

WHAT WAS BUILT

every line of it

Prepared for The Overspray Removalist · 22 August 2026
Build period 2 August 2026 – 22 August 2026

63

PAGES BUILT

93

LINE ITEMS

68.5

PRODUCTION HOURS

9,649

LINES WRITTEN

40

RELEASES

AT A GLANCE

93 line items across 11 sections. Full detail follows.

SECTION	ITEMS	CONVENTIONAL	DELIVERED
Discovery & audit	7	14	2.5
Design system & brand	11	31	6
Website infrastructure	11	40	7.5
Page templates	13	71.5	13.5
Interactive features	9	66.5	12.5
Lead capture	8	37.5	7
Search & local visibility	9	47	3.5
Copywriting	6	46.5	3.5
Media production	5	21	4
Quality assurance	8	30	5.5
Deployment & hosting	6	15	3
TOTAL	93 ITEMS	420	68.5

PRODUCTION TIME

CONVENTIONAL BUILD

420 HRS

What this scope takes the usual way

DELIVERED IN

68.5 HRS

Across 40 releases

COMPRESSION

84%

Same scope, less time

AI does not compress every kind of work equally — writing and search collapse hardest, engineering, media and quality assurance less so, which is why the two columns above do not shrink at the same rate. Nothing was removed from the scope to get there: the 93 line items over the following pages are the full build.

WHERE THIS STARTED

The existing site was a single-page brochure last dated 2021. Before any design work it was archived, its content extracted, and both the front end and back end audited. Four findings are worth repeating, because they are the reason the rebuild is worth doing at all.

- **The old site was losing enquiries**

The contact form's spam key was registered to a different domain than the one being advertised, so submissions failed with an error the business never saw. The form was also reachable only from a "Contact us" link — never offered as a call to action.

- **Nothing was measurable**

No analytics, no tag manager, no conversion tracking, no attribution. There was no way to know which enquiries came from where, so no way to know what advertising was worth.

- **No Google Business Profile**

Thirty years of work with no profile on Google. Every local search lands on a competitor who has one. This is the single cheapest thing on the list and it has not been done.

- **No reviews anywhere**

Checked Google, Google Maps, Yellow Pages, ProductReview and social. Nothing. The new site has the full review treatment built and waiting; it switches on the day real reviews exist.

WHAT IS INCLUDED

The package, in plain terms.

✓ 63-page website	Every page built, written and live — not a template with placeholder content
✓ 46 suburb landing pages	Individually written local pages targeting Melbourne search
✓ 9 service pages	Including ceramic coating, paint protection and auto detailing
✓ Quote system	Five-step wizard with photo upload, feeding directly into a customer database
✓ Conversion tracking	Every enquiry attributed to the campaign that produced it
✓ Mobile-first build	Verified on phone at every breakpoint, not scaled down from desktop
✓ Search foundation	Structured data, sitemaps, canonical control and internal linking
✓ Hosting & deployment	Global edge hosting, automatic certificates, continuous deployment
✓ Source code ownership	The full codebase, version-controlled, with a documented release history
✓ Brand assets	Logo derivatives, processed photography and a documented design system

ITEMISED SCOPE

93 line items across 11 sections, 2 August 2026 to 22 August 2026. Hours against each item are conventional build time; each section header carries the delivered figure beside it.

DISCOVERY & AUDIT

14 hrs

2.5 delivered

Understanding what was there before replacing it.

Site archive	Live site captured byte for byte, so nothing is lost in the change-over	2.5
Content extraction	Every page of existing copy pulled out and inventoried	1.5
Front-end audit	Markup, assets, responsiveness, page weight, broken behaviour	3
Back-end audit	Form handler, hosting, mail path, spam protection	2.5
Form failure investigation	Traced why enquiries were failing silently — a spam key registered to the wrong domain	1
Duplicate domain finding	Established the advertised domain and the live site were two different properties	1
Audit document	14 findings written up and produced as a client PDF	2.5

DESIGN SYSTEM & BRAND

31 hrs

6 delivered

The visual language, built once and applied everywhere.

Colour system	Red gradient accent set, surface tones, outline states, dark base	3.5
Typography	Three self-hosted faces — display, body and script — subset for weight	3
Carbon & mesh surfaces	Two textured backdrops used across hero, bands, footer and gallery	3
Glass treatment system	Layered translucency used on cards, panels, the wizard and the deck	3.5
Button system	Pill geometry, gradient fill, travelling sheen, hover and focus states	3
Motion language	Easing curves, reveal timing, scroll-driven effects, reduced-motion fallbacks	3.5
Logo processing	New artwork keyed off its background; two derivatives cut for header and footer	3.5
Landing splash	Branded entry animation on first load	2.5
Icon set	Inline SVG icons for phone, mail, location, hours and navigation	1.5
Spacing & scale tokens	Responsive type and spacing scale so every breakpoint holds together	2.5
Favicon & social cards	Browser icon plus Open Graph imagery per page	1.5

WEBSITE INFRASTRUCTURE

40 hrs

7.5 delivered

The engineering underneath. This is what separates the site from a page builder.

Application framework	React 19, Vite 7 and TypeScript — a typed, compiled build rather than a template	3.5
Single route table	One list of URLs feeding the browser, the server and the page generator	4.5
Server-side rendering	Pages rendered on the server at build time, not assembled in the visitor's browser	6
Static pre-render	All 63 URLs written to real HTML files, so search engines and social previews see finished pages	4.5
Canonical guard	The build fails if any page would publish the wrong canonical URL — the exact fault that broke three pages on the old site	3
Image manifest	Generated index of every image and the sizes that actually exist, so the site cannot request a file that was never made	3.5
Responsive image pipeline	Each photo exported at multiple widths in WebP; the browser picks the smallest that will do	3.5
Lazy media loading	Video and off-screen imagery load only on approach, and one video decodes at a time	3
Asset build scripts	Repeatable pipeline so new photos process the same way every time	2.5
Sitemap & robots generation	Both regenerated automatically on every build, so they can never fall out of date	2.5
Accessibility fallbacks	Reduced-motion and reduced-transparency paths for visitors who ask for them	3.5

PAGE TEMPLATES

71.5 hrs

13.5 delivered

Thirteen templates producing sixty-three live pages.

Home	Nine sections: hero deck, contaminant band, results, stats, coating process, gallery, proof, demonstration, quote	14
Services index	Grid entry point to all nine services	3.5
Service page template	One template, nine services, each with its own copy, imagery and structured data	11.5
Gallery	Full job archive with beam-outlined tiles	3.5
Pricing	How jobs are priced and what changes the number	3.5
About	Company story, method, people, service area and credentials	7
Quote	Dedicated wizard page with supporting aside	3.5
Contact	Both numbers, email, address, hours and enquiry paths	3.5
Thank you	Post-submission page, deliberately excluded from search	1.5
Privacy	Legal page covering the data the form collects	1.5
HTML sitemap	Every page on the site, grouped, reachable in one click	3.5
Suburb page template	One template, forty-six suburbs, each with its own local content	14
404	Handled properly rather than falling through to a blank page	1

INTERACTIVE FEATURES

66.5 hrs

12.5 delivered

The parts that demonstrate the work instead of describing it.

Coverflow deck	Infinite three-dimensional carousel of real jobs, drag and swipe enabled	11.5
Before / after sliders	Four live comparison panes, every job draggable in place	9
Scrub-to-clean hero	Visitors wipe contamination off a real vehicle photo with finger or mouse	10.5
3D vehicle wipe	WebGL vehicle that rotates and cleans under the cursor	8
Word-belt parallax	Oversized type drifting across a job photograph as the page scrolls	7
Coating process carousel	Four stages, each backed by its own looping process video	8
Animated beam outlines	Light travelling around every gallery tile, built to stay off the paint path	4.5
Photo marquee rails	Two continuous seamless-loop belts of job photography	4.5
Scroll-scrubbed titles	Section headings that arrive and leave with the scroll	3.5

LEAD CAPTURE

37.5 hrs

7 delivered

Turning a visitor into a qualified enquiry, and making it measurable.

Five-step quote wizard	Guided flow replacing the single-block form that was failing	11.5
Branching logic	Removal jobs and protection jobs ask different questions	4.5
Conditional fields	Address only appears for on-site jobs; drop-off skips it entirely	2.5
Validation & recovery	Per-step checks, clear errors, and a jump back to the first problem on submit	3.5
Photo upload	Multiple photos, resized in the browser before sending so uploads do not stall on mobile data	6
Ad attribution	First-touch capture of ten campaign parameters, retained across the visit	4.5
Conversion tracking	Tag manager events fired only on a confirmed submission	2.5
CRM delivery	Webhook into the customer database, with a hard stop that refuses to submit rather than silently dropping a lead	2.5

SEARCH & LOCAL VISIBILITY

47 hrs

3.5 delivered

Being findable, and being findable in the right suburbs.

Page metadata	Individual title, description and canonical URL on all 63 pages	6
Structured data	Machine-readable business, service and breadcrumb data on every route	6
Suburb landing pages	Forty-six pages, each naming the actual local source of the work rather than swapping a suburb name	18.5
HTML sitemap page	Human-readable index carrying the search phrase for each suburb	3.5
XML sitemap & robots	Generated on every build and submitted-ready	2.5
Internal linking	Services, suburbs and gallery cross-linked so authority flows through the site	4.5
Social preview cards	Correct imagery and copy when a page is shared	2.5
Index control	Utility pages excluded so a thank-you page can never be landed on from search	1
Google Business Profile audit	Established there is no profile — the single biggest local gap	2.5

COPYWRITING

46.5 hrs

3.5 delivered

Every word on the site is written for this business.

Home page	Hero, positioning, section copy and calls to action	6
Service pages	Nine services, each explaining method, materials and what the customer gets	14
About page	Story, method, differentiation and service area	4.5
Suburb content	Forty-six individually written local paragraphs	16
Quote wizard	Question wording, hints and error messages	3.5
Proof points	Capability claims, each traceable to a source the client can confirm	2.5

MEDIA PRODUCTION

21 hrs

4 delivered

Preparing thirty years of job photography for the web.

Image processing	57 photographs cropped, corrected and exported at multiple widths	9
Before / after verification	Confirmed each pair is genuinely the same vehicle before publishing it as proof	3.5
Process video integration	Four coating clips with poster frames and staged loading	3.5
Texture production	Carbon and woven mesh surfaces prepared for tiling	2.5
Logo derivatives	Background keyed by colour distance; header and footer versions cut	2.5

QUALITY ASSURANCE

30 hrs

5.5 delivered

Automated verification, not a click-through.

Layout sweeps	Every route checked for horizontal overflow at each breakpoint	3.5
Tap-target auditing	Every link and button measured against the 44px minimum	3.5
Performance profiling	Frame rate measured on a CPU-throttled phone; the gallery effect rebuilt when it cost 32fps	4.5
Hydration verification	Confirmed the served HTML and the live page agree	2.5
Link & canonical sweep	All 64 sitemap links walked on production	2.5
Keyboard & assistive testing	Focus order, labels, inert panels, screen-reader naming	4.5
Cross-breakpoint verification	Desktop, tablet and phone passes on every change	4.5
Defect resolution	Three global stylesheet collisions traced and fixed, among others	4.5

DEPLOYMENT & HOSTING

15 hrs
3 delivered

Getting it live, and keeping it live.

Hosting setup	Global edge hosting with automatic certificates	2.5
Continuous deployment	Every approved change builds and publishes itself	2.5
Security headers	Content, framing and transport protections configured	2.5
Deploy fault fix	Found and fixed a misconfiguration publishing a 404 over the working site on every push	2.5
Production verification	Every route confirmed live after each release	2.5
Documentation	This report, the URL inventory and the release history	2.5

Total production time

68.5 HOURS

About the hours. Built the conventional way, this scope runs to roughly 420 hours. It was delivered in about 68.5 — roughly 84% less — because production is AI-assisted. It does not compress every kind of work equally: writing and search collapse hardest, engineering, media and quality assurance less so. The scope on the pages above is the full scope either way. Figures are production estimates rather than a billed timesheet; the work went out across 40 releases over 7 working days. Every other number in this document — page, file, line, asset and release counts — is measured directly from the finished build.

THE BUILD, IN NUMBERS

Indexable pages	Live, each with its own title, description, canonical and structured data	63
Suburb pages	Individually written, each naming the local source of the work	46
Service pages	Including ceramic coating, paint protection and detailing	9
Page templates	Producing all 63 routes	13
Components	Reusable interface pieces	15
Source files	9,649 lines of application code and styles	51
Images processed	Cropped, corrected and served at multiple widths	57
Process videos	Lazy-loaded, one decoded at a time	4
Releases	Each one built, verified and deployed	40

WHAT HAPPENS NEXT

Five things, in the order they pay off.

1. Stand up a Google Business Profile and start collecting reviews — the review section is built and will populate itself.
2. Connect the customer database and tag manager so every enquiry is captured and attributed.
3. Sign off the ceramic and paint protection specifics: coating range, film brand, and whether coverage levels carry prices.
4. Confirm the service radius. The site currently says Melbourne on coverage claims; the legacy copy said Australia wide.
5. Point the domain at the new build.

RELEASE HISTORY

Every deployment, in order.

2 August 2026	Archive live site + content extraction + audit
3 August 2026	Rebuild the site on the Premier infrastructure and design language
3 August 2026	Make the before/after slider explain itself on the home page
3 August 2026	Fix the before/after sliders and move the job picker above the image
3 August 2026	Add the website audit as a client-facing PDF
4 August 2026	Audit: the contact form exists, and it is broken too
9 August 2026	Rebuild on the Glossed Out lead-gen infrastructure
9 August 2026	Home: make the argument physically instead of in prose
9 August 2026	Hero becomes the deck; the wipe moves down to the services section
9 August 2026	Quote form becomes a five-step wizard, on the Premier booking pattern
9 August 2026	Wipe: hold the reveal until the panel is genuinely 90% clean
9 August 2026	Home reorder, centred hero, pill buttons; the wipe never self-completes
9 August 2026	Landing splash, and the Premier metallic shine on the hero title
9 August 2026	Reset control becomes a large circular return icon
10 August 2026	Red accent, carbon backgrounds, beam outline, rebuilt About page
21 August 2026	Ceramic coating, paint protection, detailing; reviews; mobile pass
21 August 2026	Client-safe wording when the quote form has no CRM connected
21 August 2026	Replace the logo with the new TOR lockup
21 August 2026	Rebuild the footer
21 August 2026	Wizard motion and glass, honest proof rail, beam outlines, big-type parallax
22 August 2026	Lift the carbon weave, split the parallax into two belts, drop Pricing from nav
22 August 2026	Adopt the Premier review treatment, wired to real data only
22 August 2026	Verify the Vercel root directory fix
22 August 2026	Faster form, ceramic and film in the flow, conditional address, coverage panel
22 August 2026	Add an HTML sitemap and 46 Melbourne suburb pages
22 August 2026	Add URL-SITEMAP.md
22 August 2026	Reorder the home page, four live sliders, scroll-scrubbed titles, feather the deck

22 August 2026	Ceramic coating process carousel, and protection in the band under the hero
22 August 2026	Gallery band: woven mesh backdrop, retitled
22 August 2026	Fix the stray rail line, restore mobile navigation, embed the quote form
22 August 2026	Fix the .scrub collision, and a script line in the hero
22 August 2026	Mobile pass: centred logo, usable coverflow, simplified form, tightened controls
22 August 2026	Add the client build-log PDF and its generator
22 August 2026	Itemise the scope report, and cut the hours to AI-assisted production
22 August 2026	Hero copy, mesh on the beam panel, and fix the coating arrows on mobile
22 August 2026	Light hero support lines, animated sheen on the band, textured stats
22 August 2026	Hero: claim moves above the name
22 August 2026	Counting metrics with parallax, centred on phones; hero trimmed; earlier reset
22 August 2026	Report: at-a-glance hours page and commercial value, on page one
22 August 2026	Report: split the AI factor by work type, drop the dollars, centre the cover logo

Counts read directly from the build on 22 August 2026. Hours are production estimates, not a billed timesheet. Prepared by Pendulum Digital.