



WEBSITE REBUILD

WHAT WAS BUILT

and what it replaces

Prepared for The Overspray Removalist · 22 August 2026
2 August 2026 – 22 August 2026

63

PAGES BUILT

46

SUBURB PAGES

9,339

LINES WRITTEN

32

RELEASES

WHERE THIS STARTED

The existing site was a single-page brochure last dated 2021. Before any design work, it was archived, its content extracted, and both the front end and the back end audited. Four findings from that audit are worth repeating here, because they are the reason the rebuild is worth doing at all.

■ The old site was losing enquiries

The contact form's spam key was registered to a different domain than the one being advertised, so submissions failed with an error the business never saw. The form was also reachable only from a "Contact us" link — never offered as a call to action.

■ Nothing was measurable

No analytics, no tag manager, no conversion tracking, no attribution. There was no way to know which enquiries came from where, so no way to know what advertising was worth.

■ No Google Business Profile

Thirty years of work with no profile on Google. Every local search lands on a competitor who has one. This is the single cheapest thing on the list and it has not been done.

■ No reviews anywhere

Checked Google, Google Maps, Yellow Pages, ProductReview and social. Nothing. The new site has the full review treatment built and waiting; it switches on the day real reviews exist.

WHAT WAS DELIVERED

Nine work streams, 2 August 2026 to 22 August 2026.

STREAM	DETAIL	EFFORT
Discovery & audit	Archived the live site byte for byte, extracted its content, and produced a 14-finding front-end and back-end audit as a client PDF. Established that the advertised domain and the live domain were two different sites, and that the contact form's reCAPTCHA key was bound to the wrong one — so enquiries were failing silently.	10 – 14
Design system	Brand tokens, typography, the red gradient accent set, carbon and woven-mesh surfaces, glass treatments, button system, motion language. Two logo derivatives cut from the new artwork: a full lockup for the footer and splash, a monogram for the header where the tagline stops resolving.	22 – 30
Front-end build	13 page templates and 14 components across 50 source files (9,339 lines). React 19, Vite, TypeScript, server-rendered at build time so every route ships real HTML rather than an empty shell.	85 – 120
Interactive work	Infinite coverflow deck, four live before/after sliders, canvas scrub-to-clean, WebGL vehicle, scroll-driven type parallax, animated beam outlines, four-stage coating carousel with lazy video, scroll-scrubbed section titles.	45 – 65
Lead capture	Five-step quote wizard that branches between removal and protection jobs, photo upload with client-side downscaling, first-touch ad attribution, dataLayer events, and a CRM webhook that refuses to submit rather than dropping leads while it is unconfigured.	28 – 38

SEO architecture	63 indexable pages including 46 Melbourne suburb pages, each naming the actual local source of the work. Structured data on every route, generated XML sitemap, an HTML sitemap, and a canonical check that fails the build rather than publishing a wrong one.	34 – 46
Copywriting	All body copy across 63 pages, including 9 service pages and 46 individually written suburb pages.	30 – 42
QA & accessibility	Automated passes for horizontal overflow, tap-target size, hydration, canonical correctness and frame rate under CPU throttling. Three global CSS class collisions found and fixed.	18 – 26
Build & deploy	Asset pipeline, image manifest, pre-render step, hosting, security headers, and a fix for a deploy misconfiguration that was publishing a 404 over the working site on every push.	8 – 12
Total	Conventional studio effort for equivalent scope	280 – 393

About the effort column. These are estimates of what this scope would conventionally take to produce, given as hour bands. They are not a record of time billed — this build was delivered across 32 releases over 7 working days. Every other figure in this document is measured directly from the finished build.

THE BUILD, IN NUMBERS

Indexable pages	Live, each with its own title, description, canonical and structured data	63
Suburb pages	Individually written, each naming the local source of the work	46
Service pages	Including ceramic coating, paint protection and detailing	9
Components	Reusable interface pieces	14
Source files	9,339 lines of application code and styles	50
Images processed	Cropped, colour-corrected and served at multiple widths	57
Process videos	Lazy-loaded, one decoded at a time	4
Releases	Each one built, verified and deployed	32

WHAT HAPPENS NEXT

Five things, in the order they pay off.

1. Stand up a Google Business Profile and start collecting reviews — the review section is built and will populate itself.
2. Connect the CRM webhook and tag manager so every enquiry is captured and attributed.
3. Sign off the ceramic and paint protection specifics: coating range, film brand, and whether coverage levels carry prices.
4. Confirm the service radius. The site currently says Melbourne on coverage claims; the legacy copy said Australia wide.
5. Point the domain at the new build.

RELEASE LOG

Every deployment, in order.

2 August 2026	Archive live site + content extraction + audit
3 August 2026	Rebuild the site on the Premier infrastructure and design language
3 August 2026	Make the before/after slider explain itself on the home page
3 August 2026	Fix the before/after sliders and move the job picker above the image
3 August 2026	Add the website audit as a client-facing PDF
4 August 2026	Audit: the contact form exists, and it is broken too
9 August 2026	Rebuild on the Glossed Out lead-gen infrastructure
9 August 2026	Home: make the argument physically instead of in prose
9 August 2026	Hero becomes the deck; the wipe moves down to the services section
9 August 2026	Quote form becomes a five-step wizard, on the Premier booking pattern
9 August 2026	Wipe: hold the reveal until the panel is genuinely 90% clean
9 August 2026	Home reorder, centred hero, pill buttons; the wipe never self-completes
9 August 2026	Landing splash, and the Premier metallic shine on the hero title
9 August 2026	Reset control becomes a large circular return icon
10 August 2026	Red accent, carbon backgrounds, beam outline, rebuilt About page
21 August 2026	Ceramic coating, paint protection, detailing; reviews; mobile pass
21 August 2026	Client-safe wording when the quote form has no CRM connected
21 August 2026	Replace the logo with the new TOR lockup
21 August 2026	Rebuild the footer
21 August 2026	Wizard motion and glass, honest proof rail, beam outlines, big-type parallax
22 August 2026	Lift the carbon weave, split the parallax into two belts, drop Pricing from nav
22 August 2026	Adopt the Premier review treatment, wired to real data only
22 August 2026	Verify the Vercel root directory fix
22 August 2026	Faster form, ceramic and film in the flow, conditional address, coverage panel
22 August 2026	Add an HTML sitemap and 46 Melbourne suburb pages

22 August 2026 Add URL-SITEMAP.md

22 August 2026 Reorder the home page, four live sliders, scroll-scrubbed titles, feather the deck

22 August 2026 Ceramic coating process carousel, and protection in the band under the hero

22 August 2026 Gallery band: woven mesh backdrop, retitled

22 August 2026 Fix the stray rail line, restore mobile navigation, embed the quote form

22 August 2026 Fix the .scrub collision, and a script line in the hero

22 August 2026 Mobile pass: centred logo, usable coverflow, simplified form, tightened controls

Figures read directly from the build on 22 August 2026. Effort bands are scope estimates, not billed time. Prepared by Pendulum Digital.